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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:49PM

Contract No.:  04-0120F4

Diary #: 376 Const Calendar Day: 949 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

14-Apr-2012  Saturday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary:
General Comments

There is work in the field on this Saturday, but no work by me today.

Dispute

[]

ITEM 67 ERECT PWS CABLE SYSTEM; STRAND PROTECTION FOR OBG DROP-IN SECTION
WELDING ABOVE THE STRAND BETWEEN THE EAST SADDLE AND THE ANCHORAGE:

Comparing status of the work from Friday to Monday, there were no ironworkers but there were laborers
working here on Saturday. Work is at the anchorage area to protect the strands between the east saddle
and the anchorage where the OBG drop-in section will be welded above the strand. The laborers
continued wrapping the south strands with the Vinylflow material that was started on Friday 4/13/2012.
The laborers started wrapping the north strands with the Vinylflow material. The laborers started adding
fireblanket and timber protection on top of the Vinylflow material at the south strands. The fireblanket is
the white fiberglass fiber type. This work is inspected by others because it is for OBG welding operations.
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